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 Notes: 

a. The purpose of this spreadsheet is to coordinate the scope of work that is GWP's, Unit 9 Separation Contractor’s, Demolition (Demo) Contractor's and 

Balance-of-Site Engineer, Procure, Construct (BOS EPC) Contractors.  

b. This document is for informational purposes only.  Contractors shall refer to their respective scope of work documents for their work scope. 

c. Work this spreadsheet with other project documents such as the Demolition and Underground Plans. 

d. Table color code: 

i. Light green designates any work before demolition. 

ii. Pink designates demolition work. 

iii. White background designates BOS EPC scope.  

iv. Purple designates items that have been determined to require no action. 

Line Service Location Work Scope Responsibility Schedule Comments 

1 Natural and Landfill Gas           

1A 
NG service to the Boilers 
and U8 

North and South 
MSAs 

Shutoff service 
GWP 

(SoCalGas) 
Prior to 
Demolition 

 

2 
North SoCalGas Meter 
Station Assembly (MSA) 
serving Unit 9 (U9) 

NE corner of 
plant; adjacent to 

Kellogg GIS 
NONE NA NA 

MSA has two meters – one 
for U9 and one for U8. 

3 
South SoCalGas MSA near 
U9 

SE corner of Plant 
Take meter station out of 
service, remove equipment, and 
blind-flange both ends. 

GWP 
(SoCalGas)  

Prior to 
Demolition 

This MSA currently feeds the 
boilers.  

3A 
NG house line for the 
boilers 

SE corner of Plant 
After SoCalGas has removed 
their equipment, purge the 
house line.  

Unit 9 
Separation 
Contractor  

Prior to 
Demolition 

Line to be abandoned in 
place. 

4 Reserved      
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Line Service Location Work Scope Responsibility Schedule Comments 

5 Landfill gas 
Near meter 
station at SE 

corner of plant 

Disconnect and purge at MSA 
into the plant.  

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

  

6 
North SoCalGas MSA 
serving Unit 8 A, B, C  

NE corner of 
plant; adjacent to 

Kellogg GIS 

Temporarily take meter out of 
service, and double block and 
bleed at the MSA or remove 
meter and blind flange for GWP 
to work on house line. 

GWP 
(SoCalGas) 

Prior to 
Demolition 

 MSA is above ground. 

6A 
NG house line for Units 
8ABC 

North MSA to 
Units 8ABC 

After SoCalGas has taken meter 
out of service, purge house line. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

7 
NG house line for Units 
8ABC 

North MSA to 
Units 8ABC 

Demolish the 12 inch where it 
runs into the demolition area. 

Demo 
Contractor 

Demolition 
Phase 

 The 12" line that feeds the 
Unit 8 ABC is on the north 
side of plant along the 
roadway then turns south on 
the west roadway 

8 Old 4 Inch Boiler Gas Line SE corner of site 
Determine if this line was 
previously taken out of service 

GWP 
(SoCalGas) 

Prior to 
Demolition 

Confirmed. 

9 SoCalGas Flowrate Data  Control Room 
Communication line from South 
& North MSA to be relocated 
temporarily, if necessary. 

GWP 
(SoCalGas) 

Prior to 
Demolition  

  

10 Air (Instr/Service)           

11 
U9 compressed air system 
modifications 

At Unit 9 

Disconnect U9 from existing 
plant system, cap the plant side 
lines, and connect to temporary 
compressor . 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

12 Reserved.      



Proposed Grayson Repowering Project 

Unit 9 Separation 

Attachment 4 – Utility Disconnects and Relocates 

 

Grayson Repowering Project 

Specification No. 3904 

2021-09-21 

Page 3 of 25 

 

Line Service Location Work Scope Responsibility Schedule Comments 

13 Ammonia           

14 U9 Ammonia Storage Tank Existing None NA NA   

15 
U5/8 Ammonia Storage 
Tank 

South of CT3 Rundown through usage GWP 
Prior to 
Demolition 

  

16 
U5/8 Ammonia Storage 
Tank 

South of CT3 

Drain and dispose of remaining 
ammonia.  Flush and remove 
ammonia storage tank and 
piping plus remove electrical, 
supports, and foundations. 

Demo 
Contractor 

Demolition 
Phase 

  

17 Chemical Treatment           

18 
All Chemical Storage and 
Piping Except Unit 9 

Various Run down tanks through usage  GWP 
Prior to 
Demolition 

 

19 
All Chemical Storage and 
Piping Except Unit 9 

Various 

Drain and dispose of remaining 
fluid. Flush tanks and lines. 
Remove and dispose of tanks, 
storage, electrical and piping. 

Demo 
Contractor 

Demolition 
Phase 

 

20 Potable/Fire Water         

20A Superintendent’s building 
South side and 

southeast side of 
building 

Maintain service NA NA 

The 8” line that runs along 
the north roadway has 2 
services drops to the 
superintendents building.   
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Line Service Location Work Scope Responsibility Schedule Comments 

21 
U9 service and fire water 
system modifications 

Downstream of 
south side fire 

water line double 
check  

Supply and install new traffic 
rated precast meter vault and 
aboveground horizontal 
reduced pressure zone backflow 
preventer; cut, cap, and tie in 
existing U9 service water line to 
existing fire water line.  Meter 
and backflow preventer shall 
have contractor supplied and 
installed shutoff valves. 
 
GWP will supply and install 
service water meter and 
strainer. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

This is to be permanent 
installation. 

21A South fire main 
Northwest of Unit 

9 GSU 
transformer 

Protect in place aboveground 
backflow preventer 

Demo 
Contractor 

Demolition 
Phase 

 

21B North fire main 
West of old 

Kellogg control 
house 

Protect-in-place aboveground 
backflow preventer 

NA NA Outside of demo area. 

22 
Fire Hydrant – Fairmont 
Ave. 

On Fairmont Ave. 
across the U5 
cooling tower  

 

Extend existing fire main that 
ends near the NE corner of U5 
cooling tower, around the U5 
cooling tower and outside of 
the demolition area to intercept 
the existing 6” line that feeds 
this hydrant. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 
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Line Service Location Work Scope Responsibility Schedule Comments 

22A 
Fire Hydrant – NW corner of 
plant  

NE corner of the 
U5 cooling tower  

Protect in place 
Demo 

Contractor 
Demolition 
Phase 

 

22B 
Temporary Fire Hydrant – 
SW corner of plant 

Adjacent to the 
south side of the 
U2 cooling tower 

Intercept existing fire main and 
install new lateral with isolation 
valve and hydrant to the plant 
south fence 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

22C 
Temporary Fire Hydrant – 
SW corner of plant 

Southwest corner 
of the plant 

Protect in place 
Demo 

Contractor 
Demolition 
Phase 

 

23 Reserved.       

24 Well Water           

25 Well No 1 U9  

Isolate discharge; pull and 
salvage pump, motor, pump 
column and shaft; and, secure 
the top of the well casing with a 
lockable cover.   

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Well to be protected-in-place. 

26 Well No 1 U9  
Demolish pipe and electrical 
outside of U9 

Demo 
Contractor 

Demolition 
Phase 

  

27 Reserved.       

28 Well No 2  
Between cooling 
towers 3 and 4 

Isolate discharge; pull and 
salvage pump, motor, pump 
column and shaft; and, secure 
the top of the well casing with a 
lockable cover.   

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Well to be protected-in-place. 

29 Well No 2 
Between cooling 
towers 3 and 4 

Install sanitary seal down 20ft 
and protect the well in place.  
Demolish pipe and electrical. 

Demo 
Contractor 

Demolition 
Phase 
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Line Service Location Work Scope Responsibility Schedule Comments 

30 Reserved.       

31 
Groundwater Monitoring 
Wells 

          

32 MW-1, 2, 3, 9, 10 In demo area 

Remove well pipe to minus 10 
feet and plug with slurry from 
minus 10 feet to 50 feet down 
and abandon or drill out wells. 
Final work scope pending EPA 
clarification. 

Demo 
Contractor 

Demolition 
Phase 

 4" PVC wells. EPA owns 
wells. 

33 Reserved.       

34 MW- 11, 12 
 Just outside 
demo area 

no action       

35 Process Sewer           

35A Blow-off Box tie-ins 
MH in U9 area 

just west of stack 

Seal all incoming lines and 
outgoing lines with the except 
of the 16” VCP outgoing line to 
the wet well.   

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Box invert about 437' 

36 U9 tie-in Relocation Blow-off box 
Relocate gravity drain line and 
oily-water discharge line to 
blow-off box. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

New U9 process waste water 
discharge point.  

37 
Steam plant building 
process wastewater drain 
line 

Steam plant 
building 

Slurry sumps and drain line. 
Demo 

Contractor 
Demolition 
Phase 

 

37A  Outfall Junction Box 

Junction Box 
between and 

south of U1 & U2 
cooling tower 

Temporarily seal/plug all 
incoming and outgoing lines at 
the junction box. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Box invert about 437' 
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Line Service Location Work Scope Responsibility Schedule Comments 

38 Reserved.      

39 Process sewer diversion 
South side of 

plant 

Cut and cap both end of this 
line before it goes underground 
just east of the junction box 
along the south  fence 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Aboveground line to be 
abandoned in place. 

40 
Process sewer diversion 
(Alternative 8 only) 

South side of 
plant 

BOS EPC will tie to this line and 
route the diverted process 
sewer water to the diversion 
tank at the new cooling tower 

BOS EPC 
Construction 
Phase 

New run to tie-in point. 

41 Sanitary Sewer           

42 NW MH disconnection 
NW of Unit 3 
cooling tower 

MH (not visible) and cleanout 
(visible) to stay in service; 
disconnect 6" CI line and 
temporarily seal line coming 
from northwest side of steam 
plant building. 

Demo 
Contractor 

Demolition 
Phase 

Note that the 6” CI line invert 
that we connect to going into 
the MH is invert 456.8' 
MH cover has been covered 
with asphalt. Adjacent 
cleanout is connect to MH 
which connects to sewer 
main in Fairmont Ave. 

43 NW MH 
NW of Unit 3 
cooling tower 

Tie new plant sanitary sewer to 
6" CI 

BOS EPC 
Construction 
Phase 

 

44 
SW Line from Building 
Disconnection 

Between U2 CT 
and U8A 

Disconnect and plug/cap 6” VCP 
line going from Fairmont to the 
plant building 

Demo 
Contractor 

Demolition 
Phase 

Invert elevation of pipe is 
approximately 448’.  Lateral 
connection to 18” line, i.e. no 
MH. 
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Line Service Location Work Scope Responsibility Schedule Comments 

45 18” VCP  
Along the west 
side of facility 

None NA NA 

18" VCP that runs from NW 
MH to SW lateral is 
abandoned.  18 inch line 
invert is 431.0'. 

46 NE Sewer MH NW of former U7    

MH has been removed as well 
as 4” CI east-west line. 4” CI 
north-south line has been 
capped and remains.  

47 Stormwater           

48 U5 cooling tower drain 
Off SW corner of 
U5 cooling tower 

Catch basin stays in place.  
Disconnect U5 drain line to 
catch basin. 
Disconnect U3/4  cooling tower 
16" CI drain (invert about 450') 
downstream of catch basin. 

Demo 
Contractor 

Demolition 
Phase 

CB invert about 451' 

49 U5 cooling tower drain 
Off SW corner of 
U5 cooling tower 

Permanently seal the U3/4 
drain. 

Demo 
Contractor 

Demolition 
Phase 

  

50 Reserved.      

51 Recycled Water           

51A Recycled water system Meter 
Shutoff service at the meter and 
depressurize, and drain if 
possible, customer side piping. 

GWP 
Prior to 
Demolition 

Meter is located south side of 
Verdugo Wash. 
Potentially no drain on main 
header. 

52 Recycled water system  Various locations 
Demolition all recycled water 
piping to the demolition limit. 

Demo 
Contractor 

Demolition 
Phase 

Underground piping is 
cement mortar lined and 
coated steel pipe. 

53 Reserved.      
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Line Service Location Work Scope Responsibility Schedule Comments 

54 Reserved.      

55 Water Treatment           

56 
Temporary U9 water 
treatment system 

East of U9 
Cooling tower 

Install temporary system. 
Unit 9 

Separation 
Contractor 

Prior to 
Demolition 

  

57 Reserved.      

58 Controls           

59 U9 Controls Boiler Building  
Move to temporary control 
room 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

60 
U9 protection cables going 
to Kellogg GIS 

East Road & 
Trench to Kellogg 

Relocate circuits out of trench 
Unit 9 

Separation 
Contractor 

Prior to 
Demolition 

2-3 inch conduits 
and protection cables to 
Kellogg GIS 

61 U9 Controls 
Permanent new 

control room 
Bring Unit 9 controls into the 
permanent new control room 

BOS EPC 
Construction 
Phase 

 

62 Fencing           

63 U9 GSU 
North side of U9 

GSU 
Add permanent fence & 
grounding 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

  

64 69 kV Electrical           

65 U8ABC feed to Kellogg 

Demo to Vault 
2266 and Kellogg 
on the NE side of 

Grayson; just 
outside of demo 

area 

Open respective breakers at 
Kellogg and remove 
terminations there and/or cut 
cables in vault 2266 for removal 
by others. 

GWP (Electric) 
Prior to 
Demolition 

Switching procedure and 
work order shall be ready for 
this work. GWP shall release 
them for action the moment 
we know the project is to 
proceed. 
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Line Service Location Work Scope Responsibility Schedule Comments 

66 U8ABC feed to Kellogg 

Demo to Vault 
2266 and Kellogg 
on the NE side of 

Grayson; just 
outside of demo 

area 

Remove abandoned cables.  
Demo 

Contractor 
Demolition 
Phase 

  

67 
Vault 2033 northwards and 
southwards 

Duct bank is in 
east road 

The demolition should be able 
to stay clear of this ductbank 

NA NA 
Vault and ductbank are for 
the U9 69kV cables   

68 Glendale Rack to Kellogg South of Kellogg 
Open respective breakers at 
Kellogg, disconnect and cut 
terminations in Kellogg 

GWP (Electric) 
Prior to 
Demolition 

Switching procedure and 
work order shall be ready for 
this work. GWP shall release 
them for action the moment 
we know the project is to 
proceed. Will be under the 
same work package as the 
Unit 8A/8BC. work 

69 Glendale Rack to Kellogg South of Kellogg 
Pull 69 kV cables out of the 
conduits 

Demo 
Contractor 

Demolition 
Phase 

Demolition contractor to 
remove conduits to 
demolition boundary and seal 
conduits  
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Line Service Location Work Scope Responsibility Schedule Comments 

70 
Capacitor foundations on 
top of 69 kV line 

Between MH 861 
and 862 east of 

Glendale 
Switchrack 

Demo foundations above line; 
protect line in place 

Demo 
Contractor 

Demolition 
Phase 

Drawings show a 15 inch 
clearance between the 69 kV 
ductbank and bottom of the 
foundations; drawings maybe 
showing inaccurate 
information i.e. foundations 
may not be on top of 
ductbanks. 

71 Vault 2077 southwards 
Duct bank is in 

east road 
Duct bank is outside the demo 
area 

NA NA   

71A Utilities in East Road East Road 
Relocate utilities away from the 
proposed new switchyard 

BOS EPC 
Construction 
Phase 

Only if required 

72 34.5 kV Electrical           

73 Existing Glendale Rack 

Includes Feeds 
to/from the 

Glendale 
Switchrack 

All 34.5 kV is secured by GWP.  GWP 
Prior to 
Demolition 

We will set aside time ahead 
of demo to salvage 
equipment once the rack is 
de-energized. GWP will leave 
the demo contractor 
everything we don't want.  
34.5 reroutes done 5/1/17 
Relay protection signals only 
go to control room 
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Line Service Location Work Scope Responsibility Schedule Comments 

74 Existing Glendale Rack   Demo 
Demo 

Contractor 
Demolition 
Phase 

3-6 separate empty 5/6 inch 
conduits leave the Glendale 
Switchrack to the east. 
Demolition contractor to 
remove conduits to 
demolition boundary install 
locating rings supplied by 
GWP and seal conduits 

75 
Two 34.5 to 69 kV 
Transformers and  
One 12 kV Transformer 

  GWP to disconnect for salvage 
GWP 

(Electrical) 
Prior to 
Demolition 

Disconnect 

75A One 12 kV Transformer Glendale Rack 

Remove conduit(s) to 
demolition boundary and install 
locating ring(s) supplied by GWP 
and seal conduits.  

Demo 
Contractor 

Demolition 
Phase 

 

75A 
Two 34.5 to 69 kV 
Transformers 
One 12 kV Transformer 

Glendale Rack 
Relocate the 3 transformers and 
gear 

Demo 
Contractor 

Demolition 
Phase 

Relocate to NE UOC 

76 
All Demoed CBs & 
Transformers 

  
Demo Contractor to remove 
and dispose of all transformers, 
CBs & oils 

Demo 
Contractor 

Demolition 
Phase 

  

77 
Low Voltage Electrical 
Including 4kV & 480 V 

          

77A Stored transformers 
Around the 

Glendale Rack 
Relocate out of demo and 
laydown areas. 

GWP 
(Electric) 

Prior to 
Demolition 
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Line Service Location Work Scope Responsibility Schedule Comments 

78 Landfill gas metering station 
Near meter 
station at SE 

corner of plant 

 De-energize and cut all cables 
including power at the station 
for demolition by others. 

GWP (Power 
Plant) 

Prior to 
Demolition 

There are air, comm., and 
electrical lines that go out to 
the LFG metering station.  
Signal wires go back to 
"Common Cabinet" at power 
plant firing aisle. There is also 
an independent phone line 
with number for a modem at 
LFG gas chromatograph. 
 
 

78A Landfill gas 
SE corner of 
steam plant 

building 

Demo contractor will pullout 
low voltage electrical, comm. 
and control cables and demolish 
conduit up to the demo 
boundary 

Demo 
Contractor 

Demolition 
Phase 

 

79 
(Public Works) Electrical 
Panel for sewer meter in 
Fairmont  

NW corner of U2 
cooling tower 

Relocate meter box out of the 
demolition area or abandon it 
for demolition by others. 

GWP (Public 
Works) 

Prior to 
Demolition 
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Line Service Location Work Scope Responsibility Schedule Comments 

79a 
West Street Lights  on and 
adjacent to perimeter wall 

West boundary No action. NA NA 

Lights feed from the NW, 
near the Fairmont Security 
Gate. Two pull boxes near the 
edge of the demo area are 
easily accessible.  Refer to the 
UOC Walls, Fences, Gates, 
and Security project plans; as-
built of this system not 
available.  
 

80 
West Street Lights on plant 
perimeter i.e. cobra heads 

West boundary 
On the west road (not Fairmont 
Ave) shall be de-energized and 
disconnected by GWP. 

GWP 
(Electric) 

Prior to 
Demolition 

Separate feed for cobra head 
site lights. Point of disconnect 
shall be the PB west of the 
car wash station. 

80a 
West Street Lights on plant 
perimeter i.e. cobra heads 

West boundary 
Demolish lighting on east side 
of West Road 

Demo 
Contractor 

Demolition 
Phase 

 

81 
South Street Lights on plant 
perimeter 

South boundary 
Feed from pedestal near bridge 
over the wash.  

NA NA  

82 
Streetlights inside the plant 
including all on the East 
Road 

Streetlights 
throughout the 

plant 
None NA NA 

Once the plant is dead, the 
connection to the source in 
the plant can be removed. A 
connection to the distribution 
system to the north or south 
does not show up in records. 

83 
East Road Temporary 
Lighting 

  
Demo Contractor shall supply 
temporary lighting on East Road 

Demo 
Contractor 

Demolition 
Phase 

  

84 Reserved.      
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Line Service Location Work Scope Responsibility Schedule Comments 

85 
SE plant corner line #2 – 
going to gas company 
enclosure 

 Around U9 Confirm line is de-energized. 
GWP 

(Power Plant) 
Prior to 
Demolition 

Assume line was for powering 
the enclosure.  Now it’s 
powered by the pad mount 
located at the south east 
corner of facility. 

86 
SE plant corner line #3 – 
going to the phosphate 
removal plant (PRP) 

South side of 
boiler building to 

SE corner of 
plant  

Confirm line is de-energized. 
GWP 

(Power Plant) 
Prior to 
Demolition 

Assume power and comm. 
going to the now removed 
PRP.  PRP has been removed.  

87 
Feed for existing 
engineering trailers 

Just north of 
steam plant 

building 

Electrical feed will be 
disconnected and removed or 
abandoned for demo contractor 
to remove when the trailers are 
to be moved or demolished. 

GWP 
(Electric) for 

the north 
trailer only. 

Prior to 
Demolition 

The north trailer is 
feed/powered from the 
superintendents building. 
 
The south trailer is powered 
from the steam plant building 
and feed from the outdoor 
transformer located just west 
of the No.2 control room.   
 
Trailers maybe used by the 
Unit 9 Separation and Demo 
contractors.  The south trailer 
will lose power once the 
steam plant building is de-
energized. 
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Line Service Location Work Scope Responsibility Schedule Comments 

88 
Temporary 480V service for 
Unit 9 and Demo Contractor 
(feed) 

Southeast corner 
of plant near Unit 

9 

String 4kV (primary) across the 
Verdugo Wash using existing 
poles; supply and install a pad-
mount 4kV:480V transformer 
on a pad supplied and installed 
by others; and, wire primary to 
transformer and feed secondary 
into metering section. 

GWP (Electric) 
Prior to 
Demolition 

Service provided from the 
GWP electrical distribution 
system. 

88A 
Temporary 480V service for 
Unit 9 (distribution) 

Unit 9 

Supply and install precast pads 
for transformer and gear; 
supply and install outdoor-rated 
gear and terminate secondary 
feed in metering section; and, 
distribute 480V service to 
temporary U9 loads. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Secondary feed termination 
in metering section to be 
approved by GWP. 
Switchboard shall have spare 
breakers for Demo Contractor 
use. 

88B 
Temporary Construction 
Power 

Northwest of U9 
GSU transformer 

Retain a 1500 kVA 12kV to 480V 
pad-mount transformer for use 
later as temporary construction 
power. 

GWP (Electric) 
Prior to 
Demolition 

 

88C 
Temporary Construction 
Power 

Northwest of U9 
GSU transformer 

Supply and install pad-mount 
12kV:480V transformer and 
connect to existing primary 
circuit. 

GWP (Electric) 
Construction 
Phase 

 

88D 
Temporary Construction 
Power 

Northwest of U9 
GSU transformer 

Supply and install transformer 
and gear pads, meter 
switchboard, and circuit 
between transformer and gear.  

BOS EPC 
Construction 
Phase 

Circuit between transformer 
and meter switchboard to be 
approved by GWP. 
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Line Service Location Work Scope Responsibility Schedule Comments 

89 Scale 
Adjacent to 
Kellogg GIS 

Transfer power source if 
needed to maintain scale 
functional. 

GWP (Electric) 
Prior to 
Demolition 

 

90 Well #1 and #2 feed 
U9 and between 

U3/4 cooling 
tower 

Disconnect at motor for 
removal of motor/pump by 
others. 

GWP (Power 
Plant) 

Prior to 
Demolition 

#1 well is 480V; #2 well is 4kV 

91 Electric vault  NE CT 5 
Vault is outside the demo area; 
protect in place 

NA NA   

92 Security           
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93 Perimeter Cams 
Around the 

facility 

Remove and turnover to GWP 
to salvage three (3) cameras 
located on top of the steam 
plant building. 
 
Run a new circuit along the east 
perimeter wall and outside the 
demo area from the Glendale 
Rack southeast junction box to 
the comm. building and/or 
another junction box near the 
comm. Building.   
 
Run a new circuit to the 
temporary control room and 
connect. 
 
Disconnect for demo by others 
all circuits going into the steam 
plant building via the trenches. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

62.5-micron multimode fiber 
optic cable with only one 
strand terminated for joystick 
control of cameras which is 
no longer used.  Software is 
now used to control the 
cameras.  Said cable can be 
disconnected for demolition. 
 
Single-mode fiber optic cable 
from comm. building to 
steam plant building used to 
pick up existing cameras that 
are on top of the steam plant 
building.   Cable can be 
disconnected for demolition. 
 
The new fiber run from the 
comm. building to the 
temporary control room for 
City network (e.g. 
workstations, VOIP phones, 
etc.) can also be used to tie 
into the security camera 
system. 
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94 
Temporary Security 
Cameras Across the Wash 

South side of 
Verdugo Wash 

Supply and install conduit and 
cable across the Verdugo Wash; 
connect to existing CCTV 
system; and, install to up to two 
of the salvaged cameras across 
the Wash.  

Unit 9 
Separation 
Contractor 

Prior to 
Demolition  

Temporary setup to monitor 
the area until project 
completion. 

95 Reserved.     
 

 

96 East Wall Mounted Box 

SE end of 
Glendale 

Switchrack on 
wall 

Protect in place. NA NA 
Box is used for a fiber splice 
and for the site security 
cameras. 

97 Communications          

98 

City ISD 
workstations/equipment for 
temporary control room 
trailer 

Temporary 
control room and 

maintenance 
office trailers  SE 
of plant area (i.e. 
just east of Unit 

9) 

City ISD relocates existing 
equipment or supplies and 
installs new and hooks up 

GWP (City ISD) 
Prior to 
Demolition 

Minimum of three (3) 
workstations needed in each 
trailer.  Workstation includes 
City phones and computers.  
A new color printer will be 
required in each trailer. 
 
Parallel operation not 
required. 
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98a 

City ISD workstations and 
equipment in existing steam 
plant building and 
workshops  

Server room 
located on the 2nd 

floor, control 
rooms, various 

offices, and 
workshops 

Salvage equipment as needed 
and disconnect cabling for 
demolition by others.  

GWP (City ISD)  
Prior to 
Demolition 

 
 

99 
Plant and UOC emergency 
sirens 

Control Room 1 
Field identify circuit and 
relocate service into temporary 
control room 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

100 Existing engineering trailers 
Just north of 
steam plant 

building 

Service to be disconnected and 
secured when the trailers are to 
be turned over to contractors, 
demolished or get moved. 

GWP 
(City ISD) 

Prior to 
Demolition 

Trailers are being fed from 
the north through a vault. 
 
Two cables come from the 
superintendents building. 
 
Trailers maybe used by the 
U9 Separation and Demo 
Contractors as temporary 
offices. 

101 AT&T East feed 

Coming through 
east wall going to 
a vault to north 

side of the 
Grayson campus 

GWP to notify AT&T.   
 
AT&T to disconnect service, as 
needed, outside of the 
demolition area for demolition 
of any abandoned cable within 
the demo area. 

GWP (AT&T) 
Prior to 
Demolition 

Seems to be an AT&T system 
that runs to the vault in the 
Glendale Switchrack and then 
runs north-south and east-
west.  
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102 Charter Feed 
Running east-

west on the site 

GWP to notify Charter.   
 
Charter to disconnect service, 
as needed, outside of the 
demolition area for demolition 
of any abandoned cable within 
the demo area. 

GWP (Charter) 
Prior to 
Demolition 

 

103 
Gas Company comm. line 
between the MSAs 

  Protect in place.   
SoCalGas communication line 
between the two MSAs is in 
the East Road.   

104 City network 

Temporary 
control room and 

maintenance 
office trailers 

Supply and install conduit and 
fiber optic cable between the 
trailers and comm. building; 
supply and install necessary 
patch panels; and, terminate 
and test terminations. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

105 
Internal Grayson phone 
lines to Unit 9 

  

Field locate tie to system and 
install necessary cable/conduit 
to relocate up to two single-line 
phones into the temporary 
control room. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

There are at least 5 phones 
located around U9 that are 
used internally (no outside 
connection) that tie to 
control room  

106 
GWP SCADA (twisted pair) 
to the power plant 

Old Kellogg 
control house 

Disconnect and pull out for 
others to demolition. 

GWP (Electric) 
Prior to 
Demolition 

18-pair copper cable. 
 
GWP confirmed cable is no 
longer used for SCADA. 
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106a GWP SCADA  
Temporary 

control room 

Supply and install conduit, fiber 
optic cable, patch panel(s), 
terminate, and test 
terminations from Kellogg GIS 
control house to temporary 
control room. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

106b GWP SCADA (fiber optic) 
Grayson steam 
plant building 

 
Pull back fiber and reroute 
avoiding vault 300 and trenches 
that are planned for demo, then 
re-terminate the Grayson node 
in comm. building or splice the 
cables together in the field. 

GWP (Electric) 
Prior to 
Demolition 

Two (2) 144-strand fiber optic 
cables.  
 
One other GWP SCADA cable 
(48 strand) to be relocated 
out of the demo area. 

106c 

City ISD network for 
workstations, printers, 
scanners, copiers, and VOIP 
phones 

Grayson steam 
plant building 

Disconnect and pull out from 
comm. building for demolition 
by others. 

GWP (City ISD) 
Prior to 
Demolition 

50-micron multi-mode fiber. 
 
City ISD cable from comm. 
building to Grayson steam 
plant building won’t be 
needed once the network 
node in Grayson is no longer 
needed. 
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106d 
Existing landline for single-
line phones, modems, and 
fax 

Grayson steam 
plant building 

Disconnect at comm. building 
and pullout and abandon into 
trenches for demo/removal by 
others. 

GWP (City ISD) 
Prior to 
Demolition 

200 pair copper cable.  
 
Cable goes from the comm. 
building to Grayson then to 
the various in-field locations 
such as the Unit 9 PACE. 
 
 

107 
New landline for single-line 
phones, modems, and fax 

Temporary 
control room 

Supply and install new 
infrastructure for hookup by 
others. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

108 Comm. Vault 

At northeast 
corner, just 

outside of the 
demo area 

 no conduits are in demo area N/A N/A   

109 Net Metering System 
Control Room No. 

1  

Relocate Net Metering system 
from the control room into the 
temporary control room. 

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

See Net Metering diagram. 
 
 

110 Grounding           
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111 U9 disconnection  U9 Ground Grid  

Install two new ground rods. 
Disconnect from grounding 
system that is to be demolished.   
Ground testing at Unit 9 shall be 
required for temporary ground 
condition after the demo of the 
Glendale Rack. Any additional 
grounding shall be based on the 
testing.  

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

Per the U9 drawing, the U9 
ground grid connects to the 
main plant gird near the 
north side of the GSU and at 
the west side of U9.  

111a Reserved.       

111b Kellogg Disconnection 
Kellogg Ground 

Grid 

Ground testing at Kellogg 
Substation shall be required for 
ground condition after the 
demo of the Glendale Rack. Any 
additional grounding shall be 
based on the testing.  

Unit 9 
Separation 
Contractor 

Prior to 
Demolition 

 

112 U9 & Kellogg connection    
BOS EPC shall connect new 
plant grid to Kellogg and U9 

BOS EPC 
Construction 
Phase 
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113 Garage & Supt. Buildings 
North of Demo 

Area 
 None – services are outside of 
the demo area. 

NA NA 

 
Sewer and water are outside 
the demo/const. area.  
Neither building uses natural 
gas.   
Electric feeds are coming 
from customer pad 1373D 
and primary pull box 2219. 
Neither is in the demo area, 
nor has conduit paths that 
cross into the demo area. 
For comm see line item #101 
and #102. 

114 Water Electronics           

115 Water AMI 
Top of Power 
Plant Building 

Relocate AMI 
GWP (Business 

System 
Support) 

Prior to 
Demolition 

Notify GWP BSS to relocate 
node. 

 


